FY 2018 MISSION BEACH
IMPACT FEE STUDY TIMELINE

Ig Task Name | Calendar Davs 2015 2016 2017 | 2018 2019
° FY 2018 Mission Beach IFS 464 days ¥
| 1INITIATION PHASE 115 days —
2| 1.1 Obtain Project/Cost Information from Dept. 55 days o1
°| 1.2 Finalize Project/Cost Information from Dept. 60 days .
i 2 ANALYSIS PHASE 75 days
°| 2.1Calculate Development Impact Fees (DIF) 15 days '39’29
°| 2.2 Prepare Draft IFS 60 days
' 3 REVIEW PHASE 102 days
°| 3.1 MB Planning Group Introduction 1 day e
° 3.2 MB IFS Subcommittee Meetings* 18 days '11 3
° 3.3 MB Planning Group Recommendation 1 day 1pi7
1 3.4 City interdepartmental review (e1472) 20 days v
i 4 APPROVAL PHASE 61 days
| 4.1 Infrastructure Committee 1 day v1s
1 4.2 City Council 1 day 12120
' 4.3 Mayoral Approval** 1 day o
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